AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-053 2. Date: 03/19/2007

3 Cnange Titie; Phase |l Flight Safety Hazard Report Basefine - AMS-02-F07 (03/19/2007)

1 Co;k- !_m act 5. Document(s) Affected: JSC 49978, “"Phase || Flight Safety Data Package for
P the Alpha Magnetic Spectrometer — 02 {AMS-02)"
‘1 6. Weight Impact: 7. Schedule Impact: 8. Other Impacts:

3. Description Of Change:
Baseline Hazard Report (HR} AMS-02-F07 has been modified t reflect the up to date description of the magnet charge control, and

thz updated EMI testing requirements table. Additionally minor editorial changes were made.

10, Justification:
AR AMS-02-F07, "Excessive Radiated Field Strengths, EMI, Magnetlc" provides a complete description of the AMS-02 Payload

nazard assocaited with RF and Magnetic fields. This HR is a part of a detailed safety analysis of the AMS-02 payload and all its

detectors and subsystems that is presented in the complete JSC 49978. The HR documents that the payload meets the

- requirements of the current version of NSTS 1700.7 and NSTS 1700.7 1SS Addendum, para. 301; and is required to be submitted as
aart of the SDP (JSC 49978} to the PSRP 45 days prior to the Phase |l Flight Safety Review. This HR must be signed and approved

by the AMS-02 Project Manager prior to submittal for PSRP Review.

11. Action Required {To Implement This Change): -
AMS-02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to Aprit 05, 2007

13. Organization Approval: EA

12. Initiator/Organization: Leland HIl'ESCG

14. Disposition:
[] Deferred

JA Approved
[1 Approved With Changes Indicated

[ ] Disapproved

15. ‘A;proval '%/ﬁ ?/// T/7 P

C@8 Chairman/Date
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